

Tentative schedule of the WPTE devices

The WPTE tokamaks are planned to operate in 2025 as shown below. This general schedule might be subject to adjustments, but it gives a good overview of the overall running time.

- AUG
 - ✓ Plasma operations in 01/2025-07/2024, Short vent in August. Restart 10/2025
- MAST-U
 - ✓ Ongoing MU04 campaign until 07/2025
- TCV
 - ✓ Semi-continuous operations throughout 2025 with small breaks, e.g., for changing and installing baffles
 - ✓ Baffle configurations to be optimized based on proposals submitted
- WEST
 - ✓ C11 campaign in 01/2025-04/2025
 - ✓ C12 campaign in 09/2025-12/2025

Year	2025												
Months	Jan.	Feb.	Mar.	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	
AUG	Blue							Pink		Blue			
TCV	Blue												
MAST-U	Blue					Yellow							
WEST	Pink			Blue				Yellow				Blue	Pink
	Shutdown		Restart	Campaign		Break							
Years	2025												